

Note:

1. Please make sure you complete this Report related to each meeting for your Practical Project – Iteration 1 below.
2. Once completed, convert this content to readme.md (GitHub).

Practical Project - Iteration 3

Group Meeting Report

Notice of Meeting and Agenda

Sponsor:	Vox Hazbin, Bruce Wayne	Name of Group:	e.g. Group 1
Group Lead:	Ethan	Note taker:	Kat
Attendees:	Ethan, Tyler, Kat		
Absent:	N/A		
Please bring:	Laptop		
Agenda items:	1. Publishing the Final Website 2. Risk Register 3. Test Plan Matrix		

Minutes

Agenda Item 1: Publishing the Final Website **Presenter:** Kat

Discussion:

As we near the end of our project, coming into iteration 3, we are preparing to upload our individual parts of the website that we each have been working on. This is not finished as of yet, but should be finished some time before week 14, which is the latest possible deadline.

Action items	Person responsible	Deadline
✓ Uploading our parts of the website	Tyler, Kat and Ethan	Week 14 (latest)

Agenda Item 2: Risk Register

Presenter: Enter presenter here

Discussion:

The risk register should contain every risk that can be thought of by the team, allowing us to plan ahead and mitigate risks before they occur

Action items

Person responsible

Deadline

✓ Document risk categories and severity

Tyler, Kat, Ethan

Week 14 (Latest)

Agenda Item 3: Test Plan Matrix

Presenter: Enter presenter here

Discussion:

The test plan matrix is the testing of the website before it is published and just after it is published to allow us to find errors within the website before too many users find issue with it

Conclusions:

Enter conclusions here.

Action items

Person responsible

Deadline

✓ Test the website

Tyler, Kat, Ethan

Week 14 (Latest)

✓ Document into the test plan matrix document

Tyler, Kat, Ethan

Week 14 (Latest)

Other Information

Resources:

Enter resources here.

Date of next meeting:

Notice of Meeting and Agenda

Date
Time
Location

Sponsor:	Vox Haxbin, Bruce Wayne	Name of Group:	e.g. Group 1
Group Lead:	Tyler	Note taker:	Kat
Attendees:	Tyler, Ethan, Kat		
Absent:	N/A		
Please bring:	Laptop		
Agenda items:	1. Updating the ReadMe		

Minutes

Agenda Item 1: Updating the ReadME **Presenter:** Kat

Discussion:

The ReadME should be updated to notify the contributors about what has been edited within the repo

Action items	Person responsible	Deadline
✓ Update the ReadME	Anyone who edits the Repo	Week 14 (Latest)

Other Information

Resources:

Enter resources here.

Date of next meeting:

Notice of Meeting and Agenda

Date 27/5/2026
Time 10:00 AM
Location A-412

Sponsor:	Vox Hazbin, Bruce Wayne	Name of Group:	e.g. Team Goku
Group Lead:	Tyler	Note taker:	Kat
Attendees:	Ethan, Tyler, Kat		
Absent:	N/A		
Please bring:	Laptop		
Agenda items:	1. Final Reflection		

Minutes

Agenda Item 1: Final reflection of Iteration 3 of this project

Presenter: N/A

Discussion:

Kat: During iteration 3 I started on the Risk Register and helped edit it throughout the iteration. I also uploaded my pieces of the website, and once we organized all of our separate files to be in the right places, I went and hosted our website using the github website hosting feature. Due to some unfortunate issues with the repository on my device causing me to continuously receive errors, which later I discovered to be due to local branching, there were some files that I was unable to upload myself and had to ask for the assistance of my friends in order to do so (and example of this being the commit labeled 'Edits and push of .md for Kat'. To resolve this all, I had ended up switching to Visual Studio Code for uploading and editing files within the repository, which I definitely now wish that I had done from the beginning instead of just sticking to terminal commands. I have also been keeping up with updating the iteration 3 readme file to include our progress as we go throughout the iteration.

Tyler: During iteration 3 I oversaw editing the risk register and the test plan matrix. As well as helping code and edit our website.

For our iteration 3 the team worked well together in hosting our website through GitHub as well as equally distributing the work to create the website. Something that could be done better is our communication about what is being done in iteration 3. A struggle was attempting to make sure that all our website worked together in union while being coded by different people.

Ethan: I help with the risk assessment and son of the code on website. This Iteration went well and the communications but only didn't went well is giving out task to do bater time management.

Team Goku GitHub - <https://github.com/KatDoesStuff/repo>